Systems Minutes of Meeting [22-9-14]

M.S.Soumya

2014-09-26 Fri

Contents

1   Learning Plan of Systems Team

- Thursday (25th Sept) Begin LDAP

- Monday (29th Sept) awstats statistics Checkup.

Estimated time for the other sercices that have to be learned.

- LDAP : 2 Weeks

- Openvz(Networking part) : 1 Week

- DNS : 2 Weeks

- Nagios : 2 Weeks.